

Initial Project Planning Template

Date	29 -09 - 2026
Team ID	SWTID-2026-3226
Project Name	CRICKSTATS
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)
 Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement /	User Story No.	User Story / Task	Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Project Setup	USN-1	Create Salesforce	1	High	Member 1	24 sep 2026	29 sep 2026
Sprint-1	Data Modeling	USN-2	Create Player and Match	3	High	Member 2	24 sep 2026	29 sep 2026
Sprint-1	Navigation	USN-3	Create navigation	3	High	Member 3	24 sep 2026	29 sep 2026
Sprint-2	UI Design	USN-4	Create CRICKSTATS	3	High	Member 4	24 sep 2026	29 sep2026
Sprint-2	Fields	USN-5	Create player and match	5	High	Member 1	30 sep 2026	29 Sept 2026
Sprint-2	Page Layout	USN-6	Arrange fields for easy data	5	High	Member 2	24 sep 2026	29 Sept 2026
Sprint-2	Validation	USN-7	Add validation for incorrect	3	Medium	Member 4	24 sep 2026	29 Sept 2026
Sprint-3	Automation	USN-8	Create Flow to filter players	5	High	Member 1	24 Sept 2026	29 Sept 2026