

Communication

Date	29-09-2026
Team ID	SWTID-2026-3226
Project Name	CRICKSTATS
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All team members	Share tasks done and planned for the day
2	Progress Update	Weekly	Google Meet	All members, mentor	Review sprint progress against the backlog
3	Issue / Bug Discussion	As Needed	WhatsApp group	All team members	Discuss and fix Salesforce configuration issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, mentor / evaluator	Collect feedback on features and documentation
5	Final Demo Rehearsal	Once	Google Meet	All team members	Practice the live demo and assign speaking parts
6	Documentation Review	Per sprint	Google Drive	All team members	Review the project document, screenshots and templates

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Roll-up summary fields could not be created on the Match Performance object	Created a Master-Detail relationship to Player first, then built the roll-up summaries on the Player (parent) object
2	Keeping field and object names consistent across members	Agreed on names from the project document (Player, Match Performance) and reviewed the org together
3	Player Flow showed no records for a selected team	Mapped the Team picklist to a text variable used in the Get Records filter and re-tested with sample data